
2018
2019
2020
Q1
Q2
Q3
Q4
NWSA/POT ORGANIZATION MANAGEMENT STRUCTURE
Public Discussion
Decision Resolution
POT LEADER
HOLD: NWSA Management Structure Decision
POT Leader Job Description
POT Leader Search Consultant Decision
POT Leader Search
POT Leader Selection
Separate POT Leader
(POT Strategic Plan Underway)
NWSA HQ/WORK SPACE NEEDS ASSESSMENT
Needs Assessment/ Work Space Options Criteria
HOLD: NWSA Management Structure Decision
Approval for Market Search
Options/ Scenarios Evaluation
Potential Site Decision
Potential Site Preparation
Business Operations Transition to new location
NWSA Separate HQ
TOTAL REWARDS
Scoping, Assessment and Analysis
Total Rewards Program Development
Total Rewards Program Implementation
NWSA Total Rewards Program
SERVICE AGREEMENTS
End-State Service Agreements between NWSA and Home Ports
Service Agreement and Budget Process 2019
Service Agreement and Budget Process 2020
Service Agreement and Budget Process 2021
Service Level Agreements Analysis
Service Agreement Expectations for 2019
Service Agreement Expectations for 2020
Service Agreement Expectations for 2021
Executive Decision Point
NWSA Managing Member Engagement
POT Commission Engagement
POS Commission Engagement
Employee Engagement
Community Engagement
THE NORTHWEST SEAPORT ALLIANCE
Gateway to Solutions
TRANSITION ACTIVITIES TIMELINE
8/24/18