

Puget Sound Gateway Program SR 167 and SR 509 Completion Projects

Local Funding and Phasing Memorandum of Understanding

1. Participating Parties

In addition to the Washington State Department of Transportation (WSDOT), the following Local Agency Partners constitute those parties currently participating in this Memorandum of Understanding pertaining to the local contribution requirement for the Puget Sound Gateway Program (Gateway Program):

- Port of Seattle
- Port of Tacoma
- King County
- Pierce County
- City of Algona
- City of Auburn
- City of Des Moines
- City of Edgewood
- City of Federal Way
- City of Fife
- City of Kent
- City of Milton
- City of Pacific
- City of Puyallup
- City of SeaTac
- City of Sumner
- City of Tacoma

2. Background and Purpose of MOU

In July 2015, the Washington State Legislature and Governor Inslee acted to fund the Gateway Program through the Connecting Washington revenue package. The Gateway Program is comprised of two projects: the State Route 167 Completion Project and the State Route 509 Completion Project. These projects provide essential connections to the ports of Tacoma and Seattle and will help ensure people and goods move more reliably through the Puget Sound region.

WSDOT is the lead project sponsor and is responsible for the planning, design and construction of the Gateway Program, as well as for its overall financial management. The program has been guided from its beginning by a Joint SR 167/SR 509 Executive Committee (Executive Committee), comprised of elected and appointed representatives of local jurisdictions served by the Puget Sound Gateway Program (Algona, Auburn, Burien, Des Moines, Edgewood, Federal Way, Fife, Kent, Milton, Pacific, Puyallup, SeaTac, Sumner, Tacoma, King County, Pierce County, Port of Seattle, and Port of Tacoma) as well as Federal Highway Administration, Washington State Transportation Commission, Washington State Department of Transportation, Puget Sound Regional Council, Sound Transit, Pierce Transit, and the Freight Mobility Strategic Investment Board.

Funding for the Puget Sound Gateway Program has been approved to come from the state gas tax, tolls, local contributions, and potential federal and state grants. Total funding for the Gateway Program, from the 2015 Connecting Washington transportation funding package, is

\$1.875 billion, which includes local contributions of \$130 million. The program has been funded over a 16-year timeline. Based on the legislative funding plan, major construction for a first stage would occur from 2019 through 2025, and a second stage from 2026 through 2030. Local contributions will be needed to construct both stage one and stage two projects.

In the 2017 Legislative session new language was enacted (Engrossed Senate Bill 5096 § 306(20)(b)) requiring development of a Memorandum of Understanding (MOU) between the Local Agency Partners and WSDOT. The legislature directed that:

The secretary of transportation must develop a memorandum of understanding with local project stakeholders that identifies a schedule for stakeholders to provide local matching funds for the Puget Sound Gateway project. Criteria for eligibility of local match includes matching funds and equivalent in-kind contributions including, but not limited to, land donations. The memorandum of understanding must be finalized by July 1, 2018. The department must submit a copy of the memorandum of understanding to the transportation committees of the legislature and report regularly on the status.

To this end, the Executive Committee of the Puget Sound Gateway Program convened a Funding and Phasing Subcommittee (Subcommittee) to develop a MOU that summarizes their planned future commitments and planned timing of those commitments to contribute to the SR 167 and SR 509 projects.

The Subcommittee goals include:

- Support efforts to build the Gateway projects on or ahead of schedule
- Create successful local partnerships
- Obtain sufficient local funding to build the Puget Sound Gateway projects
- Time grant-funding projects to support the project delivery schedule

The construct of local funding participation, when authorized by the legislative bodies of the relevant agencies through a series of forthcoming interlocal agreements, is based on the following projections:

	SR 167	SR 509	TOTAL
Port contributions	\$30 million	\$30 million	\$60 million
Federal INFRA grant	\$10 million	\$10 million	\$20 million
Local agency partner match	\$10 million	\$10 million	\$20 million
Other Grants (PSRC, FMSIB, TIB)	\$20 million	\$10 million	\$30 million
Total	\$70 million	\$60 million	\$130 million

3. Local Funding Strategy

A key element of the local funding strategy, is to identify projects within the Gateway Program that provide clear and measurable benefits to local jurisdictions. In the Gateway Program, these are called “Local Nexus Projects,” designed to:

- Create a positive business case for Local Agency Partners by focusing on the parts of the program that are most relevant and important to local jurisdictions
- Leverage the potential to access significant grant funding to support local funding assumptions

In support of the local funding strategy, Local Agency Partners shall:

- Participate, co-fund match, and submit grant applications with support from Subcommittee staff, as identified in Section 6 of this MOU
- Combine local monetary and in-kind contributions and project funds to ensure fully-funded applications, as identified in Section 6 of this MOU
- Support the grant effort and avoid competition with the local projects in the year of application

The following Local Nexus Projects have been identified within the north (SR 509) and south (SR 167) segments of the Gateway Program:

Gateway North (SR 509)	Gateway South (SR 167)
188 th South Ramps	Meridian West Ramps
SeaTac Access, with Ramps to 28 th /24 th Avenue South	54 th Avenue East Ramps
Veterans Drive Extension	Interurban Trail
Lake to Sound Trail	Valley Avenue West Ramps
	Port of Tacoma Access/SR 509 Spur
	70 th Avenue E Bridge Relocation

If Local Nexus, INFRA, and any other pending grant projects become fully funded, these projects will contribute substantially toward the Legislative requirement for local match. Funding commitments will be achieved via an interlocal agreement from each signing party up to the amounts presented in MOU. Local Agency Partner signatories to this MOU understand that once the local contribution requirements set forth in ESB 5096 (\$130 million) is achieved, that Local Agency Partners will not be required to commit to additional funds beyond what is outlined in this MOU. If additional grant funding or additional funds from other sources are obtained that fulfill the \$130 million local contribution requirement, the Secretary of Transportation and the Executive Committee will review and determine if local agency partner match payments will be reduced or additional scope will be added to the Gateway Program.

4. Local Participation Policy

The Joint Executive Committee has agreed to a funding and phasing policy that structures local agency partner match requirements to be commensurate with the benefits accrued from the project at a local level. This policy states that:

All local agency partners accrue some benefit from the Puget Sound Gateway Program. Partners receiving fewer benefits, however, are not expected to contribute as much as partners who receive more benefits. Direct benefits are those that most quantifiable, but there are other components of value that include indirect, strategic and policy/social benefits. Both direct and indirect benefits will be assessed as part of the consideration of local contributions, because they are more easily quantifiable than strategic and policy/social benefits.

All Local Agency Partner signatories of this MOU expect to seek approval of interlocal agreements to contribute a match to be applied to Local Nexus Projects at a level that reflects their respective anticipated level of benefit, as identified in Section 6 of this MOU.

5. Benefit Assessment Methodology

The proposed financial participation by each partner is based on a general, qualitative assessment of the net benefits expected to be received by full completion of Puget Sound Gateway Program. The assessment includes the following metrics, based on available project data and transportation modeling outputs:

- **Direct transportation linkages.** The location of direct access points for new limited access highways or other transportation infrastructure that benefits the community.
- **Effects on local sales taxes.** The impacts of the projects to sales tax receipts, both in terms of one-time construction sales taxes for the project, and ongoing sales taxes from impacts to commercial uses.
- **Travel time savings.** Overall travel time savings for local car and truck traffic associated with the projects.
- **Traffic diversion from local streets.** The diversion of, or increase in, traffic on local arterials due to the project, with associated positive impacts to traffic safety and local road maintenance.
- **Effects on local employment.** The potential effects of improved accessibility are reviewed, particularly in the context of access to new or potential employment uses.
- **Effects on developable residential lands.** The potential impacts of changes in traffic flow and accessibility on residential land development, with a focus on areas within the jurisdiction that are available for redevelopment.
- **Effects on developable employment lands.** The potential impacts of changes in traffic flow and accessibility on the development or redevelopment of commercial and industrial lands.
- **Achievement of local policy goals.** The alignment of the WSDOT Gateway Program with local plans and policies.
- **Environmental and social benefits.** Environmental and social benefits specifically linked to these projects, including upgrades to pedestrian and cycling infrastructure, and wetlands and riparian restoration.

The approach and findings of the benefits assessments have been provided to the Local Agency Partners.

6. Local Jurisdiction Anticipated Contributions to the Program

Based on results from the benefit assessment described in Section 5, contributions for each of the Local Agency Partners were determined by project stage in the tables below. Following execution of this MOU, interlocal agreements will be drafted for subsequent approval. Anticipated contributions only become binding commitments when embedded in interlocal agreements, and the conditions therein are approved by the proposed funding entity. Interlocal agreements between WSDOT and the respective Local Agency Partner must be in place for a project prior to issuance of the Request for Proposals (RFP) for any proposed construction contract. The Interlocal agreements will become binding commitments, within the statutory authority of the Local Agency Partner, and will define the schedule of local match payments expected over the duration of each construction project stage.

WSDOT will exercise due diligence to develop and construct each project on schedule within the Puget Sound Gateway Program to the best of its abilities. Local Agency Partners will participate in project development reviews and project meetings in support of the Gateway Program.

If grant pursuits identified in the Stage 1 and Stage 2 tables below are not achieved sufficient to meet the \$130 million local contribution, additional grants will be pursued from the funding programs listed or from other funding programs that may become available over the life of the Gateway Program. If Local Nexus Projects go to construction without planned grants, the Local Agency Partner funds will still be provided by agreement with WSDOT. If it is determined that a Local Nexus Project cannot be fully funded, WSDOT will review options with the Executive Committee. If an official decision is determined by the Executive Committee and the Secretary of Transportation that the Local Nexus Project is not to be included in a construction project, the Local Agency Partner match may be withdrawn.

Stage 1 Grant Pursuits for Local Nexus Projects

Project	Estimated Construction Cost	Funding Program	Target Amount	Target Due Mo/Year	Anticipated Construction Expenditure	Local Agency Partner Match	Partner Nexus
70 th Avenue E/Interurban Trail	\$32,245,600	FMSIB	\$5,000,000	Mar 2018	2019-2021	\$800,000 \$500,000 \$3,000,000	Fife Tacoma Port of Tacoma
		TIB	\$5,000,000	Aug 2018	2019-2021	\$1,000,000	Fife
		State Capital & Transportation	\$1,400,000	Mar 2018	2019-2021		Fife
Veterans Drive/ SR516 Interchange	\$33,800,000	PSRC	\$4,500,000	Apr 2018	2021-2025	\$1,000,000	Kent
		TIB	\$5,000,000	Aug 2020	2021-2025	\$1,000,000	Kent
SeaTac Access	\$176,883,500	PSRC	\$4,500,000	Apr 2018	2021-2025	\$2,000,000	SeaTac (ROW in lieu)
Port of Tacoma Access/509 Spur	\$323,042,000	PSRC	\$4,500,000	Apr 2018	2021-2025	\$1,500,000 \$3,000,000	Tacoma Port of Tacoma
		FMSIB	\$5,000,000	Mar 2020	2021-2025		

All Gateway Program		INFRA	\$20,000,000*	Nov 2017	2019-2021		
SR 167 Stage 1		Port of Tacoma		Jan 2021	2021-2025	\$9,000,000	Port of Tacoma
SR 509 Stage 1		Port of Seattle		Jan 2021	2021-2025	\$15,000,000 \$500,000	Port of Seattle Des Moines
Total Stage 1			\$54,900,000			\$38,300,000	\$93,000,000

Stage 2 Future Grant Pursuits for Local Nexus Projects

Project	Estimated Construction Cost	Funding Program	Target Amount	Target Due Mo/Year	Anticipated Construction Expenditure	Local Agency Partner Match	Partner Nexus
Meridian Avenue Interchange		TBD	\$3,000,000	2022	2026-2030	\$2,000,000	Puyallup
Valley Avenue Interchange		TBD	\$3,000,000	2022	2026-2030	\$2,000,000	Pierce County
188 th Street Interchange improvements		TBD	TBD	2023	2026-2030	TBD	
SR 167 Stage 2		TBD	\$4,000,000	2022	2026-2030	\$500,000	Edgewood (ROW in lieu) Sumner
		Port of Tacoma		Jan 2026	2026-2030	\$15,000,000	Port of Tacoma
SR 509 Stage 2		TBD	\$4,000,000	2024	2026-2030		
		Port of Seattle		Jan 2026	2026-2030	\$15,000,000	Port of Seattle
Total Stage 2			\$14,000,000			\$34,500,000	\$48,500,000
Total Stages 1 & 2			\$68,900,000			\$72,800,000	\$141,700,000

* – If no INFRA, apply to TIGER for Port of Tacoma Access (SR 509 Spur)

TBD – grant funding program pursuit to be determined in future

7. Terms and Termination

7.1. Amendments

This MOU shall be periodically reviewed and evaluated regarding the need for modifications or amendments by mutual determination of WSDOT and Local Agency Partners. Amendments to the MOU shall be required if program funding assumptions need to be adjusted that affect the ability to construct the identified Local Nexus Projects or the ability to achieve the \$130 million local contribution. Such amendments shall only be binding if they are in writing and signed by authorized personnel from all of the Local Agency Partners. Except as set forth in an amendment, the MOU will be unaffected and shall continue in full force and effect in accordance with its terms. If there is conflict between an amendment and the MOU or any earlier amendment, the terms of the most recent amendment will prevail.

If there is a conflict between subsequent Interlocal Agreements and the MOU or any earlier amendments, the terms of the Interlocal Agreements will prevail.

Changes that do not affect the ability to construct the identified Local Nexus Project or achieve the \$130 million local contribution shall be addressed through the Interlocal Agreement between WSDOT and the relevant local agency partner.

7.2. Dispute Resolution

Should any signatory to this MOU object at any time to any actions proposed or the manner in which the terms of this MOU are implemented, the Executive Committee shall hear the dispute first and if the disputant(s) is/are not satisfied with the Committee's proposed decision, the Committee will send to the Secretary of Transportation its proposed solution and all documentation relevant to the dispute. The Secretary of Transportation shall provide the Executive Committee with his/her advice on how to resolve the dispute within thirty (30) calendar days of receiving adequate documentation. Prior to reaching a final decision on the dispute, the Executive Committee shall prepare a written response that considers any timely advice or comments regarding the dispute from the Secretary of Transportation, signatories and other interested parties, and provide them with a copy of this written response. WSDOT will then proceed according to this final decision.

7.3 Conditions for Termination of Participation

Subject to legislative appropriation and all applicable laws, each signatory shall ensure that the Puget Sound Gateway Program is carried out in accordance with the terms of the MOU and follow-on Interlocal Agreements. A signatory may terminate its participation in this MOU if its terms cannot be met and by providing written notice to the Secretary of Transportation and the Executive Committee a minimum of 180 calendar days before a project issues an RFP that relies on that local agency partner funding. Prior to providing written notice terminating participation, however, the signatories shall consult with WSDOT to determine whether an amendment to the MOU might be feasible. If a signatory terminate its participation, WSDOT will then consult with the Executive Committee to determine if project scope elements need to be removed if contributions are not realized in accordance with this understanding.

8. Period of Agreement.

This MOU will commence on (July 1, 2018 proposed date) and will dissolve when the \$130 million of local contribution have been secured, or when the Local Nexus Projects have been constructed and are complete.

9. Signatories

Stephen Metruck
Executive Director
Port of Seattle

Date

Dick Marzano
Commissioner
Port of Tacoma

Date

Dow Constantine
County Executive
King County

Date

Bruce Dammeier
County Executive
Pierce County

Date

David E. Hill
Mayor
City of Algona

Date

Nancy Backus
Mayor
City of Auburn

Date

Matt Mahoney
Councilmember
City of Des Moines

Date

Daryl Eiding
Mayor
City of Edgewood

Date

Jim Ferrell
Mayor
City of Federal Way

Date

Pat Hulcey
Councilmember
City of Fife

Date

Dana Ralph
Mayor
City of Kent

Date

Shanna Styron-Sherrell
Mayor
City of Milton

Date

Leanne Guier
Mayor
City of Pacific

Date

Kevin Yamamoto
City Manager
City of Puyallup

Date

Joseph Scorcio
City Manager
City of SeaTac

Date

William L. Pugh
Mayor
City of Sumner

Date

Victoria Woodards
Mayor
City of Tacoma

Date

Roger Millar
Secretary
Washington State Department of Transportation

Date