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TIDEFLATS SUBAREA PLANNING 
WORK PLAN 

Final Draft - January 30, 2019 

I. Vision

This work plan (Work Plan) recognizes that the Tacoma Tideflats and adjacent areas are of great 
significance to Tacoma, the Puyallup Tribe, the Port of Tacoma, Pierce County, Fife, and the entire 
region and State for reasons of heritage, environment, economics, employment, and the 
preservation, protection and enhancement of natural and cultural resources.  

The intent of this Work Plan is to provide a clear framework for cooperation and information sharing 
among the City of Tacoma, the Puyallup Tribe, the Port of Tacoma, Pierce County, the City of Fife 
while respecting Tacoma’s jurisdiction, role as SEPA lead agency, and existing substantive and 
procedural obligations under the Growth Management Act, Shoreline Management Act, State 
Environmental Policy Act (SEPA), and the Tacoma Municipal Code.  

The Work Plan also follows the intent of the Intergovernmental Agreement (IGA) between the Port of 
Tacoma, the Puyallup Tribe and the City of Tacoma concerning cost sharing for the Subarea 
Planning in the Tacoma Tideflats (IGA) as executed on November 14, 2018. The IGA calls for 
participation by two additional governments, Pierce County and the City of Fife. By participating in 
this Work Plan, the City of Tacoma, the Puyallup Tribe, the Port of Tacoma, Pierce County, and the 
City of Fife do not waive any existing legal rights or responsibilities the governments otherwise 
possess or may assert with respect to this subject matter, to include consultation with the Puyallup 
Tribe or collaboration with the Port.  

As stated, and agreed to in the IGA, overarching themes to the Work Plan will include: 

 Economic Prosperity for All
 Environmental Remediation and Protection
 Transportation and Capital Facilities Plan
 Public Participation and Outreach

Subarea planning allows for the establishment of a shared, long-term vision, and a more coordinated 
approach to development, environmental review and protection, and strategic capital investments in 
a focused area. Completion of a subarea plan will support the ongoing eligibility for and prioritization 
of transportation funding in the Port of Tacoma Manufacturing and Industrial Center, and a well-
developed plan for the Tideflats will provide great regional benefit. In addition, subarea planning 
meets the requirements of the State Growth Management Act which mandates that local 
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comprehensive plans comply with VISION 2040, and directs local jurisdictions having one or more 
regionally designated centers to prepare a subarea plan for each.  

The following Work Plan addresses the timeline for the project, the project budget, expected 
deliverables and general outcomes, and a process for input and outreach, all as contemplated in the 
Intergovernmental Agreement signed by the City of Tacoma, the Puyallup Tribe and the Port of 
Tacoma.  

II. Timeline

The goal is to complete the Plan within two (2) years from the date of the commencement of 
consultant work. However, the Agreement will continue until the Plan is completed. 

III. Funding

The project budget will be $1,200,000 to complete the Subarea Plan, supporting analyses, and the 
Programmatic Environmental Impact Statement. Funding for the project will be provided as follows: 

 The Port agrees to provide up to $500,000
 The City agrees to provide up to $500,000
 The Tribe agrees to provide up to $200,000

These funds will be used for securing outside consultant services for the project, recognizing that 
each of the Funding Partners will also commit appropriate staff resources to assist with this project. 
In recognition of the Puyallup Tribe’s grant funding source, at least $200,000 of the total funding will 
be focused on transportation-related issues.  

The project will utilize the City’s procurement and invoicing process. The City will coordinate 
payment of invoices to the consultants. On a quarterly basis, the City will furnish all consultant 
invoices and an associated milestone report to the Puyallup Tribe, and the Port of Tacoma, for their 
proportional share of the quarterly expenses. Proportional share Payment is due within 30-calendar 
days of invoice but shall not exceed the maximum of each government's established funding limit. 
Any additional costs of participating in this Work Plan shall be borne separately by each participating 
government. 

IV. Anticipated Outcomes

The Work Plan process is expected to culminate in adoption of a Subarea Plan by the Tacoma City 
Council, as an element of the City’s Comprehensive Plan, as well as potential text and map 
amendments to other elements of the City’s Comprehensive Plan and amendments to the City’s 
Land Use Regulatory Code, zoning districts, Shoreline Master Program, and Capital Facilities 
Program, including, but not limited to: 

1. The Subarea Plan will protect the fisheries and shellfish resources that are essential to the
tribe both culturally and economically and shall support continued growth of the regional
economy and the currently estimated 29,000 existing family-wage jobs in the maritime,
manufacturing and industrial sectors, the provision of infrastructure and services necessary
to support these areas, and the important role of the Tideflats area as an economic engine
for the City of Tacoma, Pierce County, state, and the region while protecting the livability of
surrounding areas.
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2. The Subarea Plan will support and consider transportation and infrastructure that promotes 

connectivity to other regional employment centers and will provide reasonably efficient 
access to the core area through transportation corridors to include freight. 
 

3. The Subarea Plan will establish environmental improvement goals for Commencement Bay, 
including providing for greater bay-wide diversity of ecosystems, restoration of historic 
functions and improvement of physical conditions to protect and enhance environmental and 
cultural resources. 
 

4. The Plan will ensure the ability of the participating governments to compete effectively for 
grant funding. 
 

5. The Plan will support, protect, and improve health and safety of area employees and 
residents of surrounding communities. 
 

6. The Subarea Plan will be consistent with Tacoma’s adopted planning policies and goals, as 
well as state, regional, and federal law, policies, and regulations.  
 

7. The Subarea Plan will retain sufficient planning flexibility to secure emerging port and 
manufacturing/industrial opportunities and other economic opportunities.  
 

8. The Subarea Plan will result in process improvements that will streamline Tideflat project 
permitting and environmental review and will provide predictable mitigation measures. 
 

9. The Subarea Plan will materially preserve the area and boundaries of the Port of Tacoma 
Manufacturing and Industrial Center and will support resiliency strategies to prevent loss of 
manufacturing/industrial lands, transportation infrastructure, and environmental resources. 
 

10. The Subarea Plan will promote and support opportunities for voluntary, proactive inter-
jurisdictional plans and projects to clean up environmentally contaminated sites within the 
Tideflats.  
 

11. The Subarea Plan will define and protect the core areas of port and port related 
manufacturing/industrial uses within the city. The Subarea Plan will resolve key land use 
conflicts along the edges of the core area, and minimize and mitigate, to the extent 
practicable, uses that are incompatible with industrial uses along the edge of the core area. 
The Subarea Plan will evaluate the use of transitions and buffers as a means of addressing 
compatibility with surrounding communities.  
 

12. The Subarea Plan will be consistent with treaty-protected rights. 
 

V. Plan Elements 

The Subarea Plan, at a minimum, will address requirements under Washington State law to include 
State Environmental Policy Act (SEPA) environmental review, Growth Management Act (GMA), 
Shoreline Management Act (SMA), the Puyallup Land Claims Settlement, the Container Port 
Element and elements for certification of a Manufacturing and Industrial Center (MIC) by the Puget 
Sound Regional Council (PRSC). The following non-exclusive list of elements represent the required 
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checklist as well as issues identified by the participating governments:  
 

 

 

Plan Concept 
or Vision 

 

 Preservation of industrial land base 

 Economic role of the Manufacturing and Industrial Center 

 Relationship to Comprehensive Plan 

 Relationship to adjacent areas 

 

 

Environment 

 

 Protection of sensitive areas 

 Stormwater management 

 Air pollution and greenhouse gas emissions 

 Contaminated soils 

 Environmental risks and hazard areas, including sea level rise 

 Opportunities for proactive environmental remediation 

 

 

Land Use 

 

 Employment growth targets  

 Description of appropriate industrial and manufacturing uses 

 Incompatible land uses 

 Buffers for industrial uses and appropriate transitions 

 Mitigation of aesthetic impacts 

 

 

Economy  

 

 Economic development and growth strategies  

 Maintain and expand family wage jobs 

 Key sectors and industry clusters 

 

 

Public Services 
and Facilities 

 

 Capital plans and investments to meet targeted employment growth 

 Safety and Emergency Response 

 

Transportation 

 

 Freight movement 

 Employee commuting 

 Transit and mode splits 

 Priority projects  

 Financing strategy 

 Design standards 

 

Implementation 
Actions 

 Zoning and Code Amendments 

 Programs 

 Funding Strategies 

 Other 
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The following supporting analyses will underpin the development of goals, policies, and 
implementation strategies: 

 Existing Conditions Analysis  
 Industry Sector Market Analysis, Economic Impact Analysis, and Industrial Lands Supply 

Analysis  
 Emergency Response/Risk Assessment 
 Sea Level Rise Modeling and Probability Assessment 
 Programmatic Environmental Impact Statement 
 Port Comprehensive Scheme of Harbor Improvements and Strategic Plan  

In accordance with the Growth Management Act, the Plan will be a component of the City’s State-
mandated Comprehensive Plan. Therefore, the legislative process for the development and adoption 
of the Plan shall follow the procedures outlined in the Tacoma Municipal Code, as well as the 
standards of the Growth Management Act, Shoreline Management Act, SEPA, Container Port 
Element and other applicable requirements, and as supplemented herein.  

VI. Subarea Plan Process Governance  

The roles and structure outlined below will address governance through the Subarea Plan Process. 
In order to promote an inclusive process to consider the input of all five participating governments, 
the City of Tacoma will look to the Steering Committee to review and guide the Subarea Plan 
process with input from the Public through the Public Engagement Plan and the Stakeholder 
Advisory Group. This review and guidance will culminate in a Steering Committee proposal for the 
Draft Subarea Plan. 
 

A.  Steering Committee  

1. The Steering Committee shall consist of two elected leaders, and alternates, from each 
participating government as outlined in the IGA (Intergovernmental Agreement). The 
governments that are members of the Steering Committee include City of Fife, City of 
Tacoma, Pierce County, Port of Tacoma and the Puyallup Tribe. The subarea planning 
process will include regular consultation and information sharing with, and advice from, the 
Steering Committee.  
 

2. Meetings of the Steering Committee are subject to the Open Public Meetings Act with its 
requirements for public notice and the Public Records Act. 
 

3. The Steering Committee will meet with the Staff Leadership Team and the Project 
Management Team to review the project budget and draft deliverables, provide guidance for 
policy decisions, and to facilitate mutual understanding and a closer alignment of interests 
across jurisdictions throughout the Subarea Plan process. At the outset of the Subarea Plan 
process, the Steering Committee may meet monthly. As the process progresses, the 
Steering Committee will meet based on project milestones or at least on a quarterly basis.  

 
4. The approval of the Steering Committee shall be three or more governments concurring on a 

matter. If a meeting of the Steering Committee is deemed necessary for approval/ 
concurrence by the Staff Leadership Team, the meeting must take place within 30-calendar 
days of the need for a decision. The position of all governments participating in the decision 
will be recorded. All participating governments will have the opportunity to offer comment 
jointly or separately within the same 30-calendar day period for final decision. If no approval 
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vote occurs within the 30-calendar day inter-governmental comment period, the decision 
moves to the Tacoma City Council's normal process.  
 

5. The Steering Committee will make a final proposal of a Subarea Plan to the City of Tacoma 
for use of the City of Tacoma Planning Commission and City Council. 
 

B. Staff Leadership Team 

1. The Staff Leadership Team will provide an additional depth of talent, judgement and people 
in senior level positions to enhance this planning process. They will have a role advising both 
the Project Management Team and the Steering Committee.  
 

2. The Staff Leadership Team will consist of a combination of management, legal, and 
intergovernmental staff representatives designated by each participating government. 
 

3. The Staff Leadership Team will have the responsibility to advise the Project Management 
Team and is responsible for raising issues and topics to be brought before the Steering 
Committee during the Subarea Plan planning process. Each government shall designate one 
of its Staff Leadership Team members to serve as an initial point of contact for 
communication among the Staff Leadership Team Members. This person can call for a 
meeting of the Staff Leadership Team to address an issue(s) specific to the Subarea Plan 
process milestone under consideration. In addition, the Staff Leadership Team will meet at 
the Subarea Plan development milestone points as identified in Section IX below. 
 

4. At various stages of the Subarea Plan development, the Staff Leadership Team will review 
with the Project Management Team, decision points where the Steering Committee will need 
to review project progress or make policy decisions. The Subarea Plan process will foster 
alignment amongst the participating governments for the final Subarea Plan proposal. All 
participating governments will have the opportunity at significant milestones and decision 
points to offer a written position, whether in agreement or not, on a direction or 
recommendation taken. Participating governments may offer comment jointly or separately.  

 

C. Project Management Team 
 

1. The Project Management Team shall be comprised of a designated staff person from each 
participating government. This staff person will act as the Project Lead for each government 
and shall be the primary point of contact. The City of Tacoma Staff Lead will act as the 
Project Manager for the planning process, in coordination with the Project Management 
Team.  
 

2. The role of the Project Management Staff Lead is to review consultant deliverables, to 
coordinate intra-governmental review, and to provide timely and consolidated response to 
requests for comments to ensure an efficient and effective process.  
 

3. The Project Management Staff Leads shall act as liaisons to the Staff Leadership Team, 
Stakeholder Advisory Group, and the Steering Committee and will have the opportunity to 
participate and present in those meetings. The Project Management Team and its members 
will have the responsibility for communicating with the Staff Leadership Team so it can best 
fulfill both of its responsibilities and help expedite the process. They are expected to 
participate actively throughout the planning process. However, lack of participation by a Staff 
Lead will not delay overall Plan progress. 
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4. The goal is for the Project Management Team to work together to identify areas of 
intergovernmental agreement, policy options for Steering Committee consideration, to 
ensure that information is complete and accurate, and to ensure that each Government’s 
perspectives are represented throughout the process.  
 
 

VII. Project Initiation 

Once the Subarea Plan Process or Work Plan is approved by the Steering Committee, Project 
Development will initiate. 
 
 

VIII. Project Development  

The initial steps of the Subarea Plan process include: 
 

A. Consultant Selection 

1. The Project Management Team will prepare the consultant scope, review consultant 
proposals, and will consult with Staff Leadership Team throughout the consultant selection 
process. 
 

2. Each participating government will have the opportunity to participate on the Consultant 
Selection Team. 
 

3. The Project Management Team will recommend consultant selection(s) to the Steering 
Committee.  
 

4. Steering Committee will meet to review the Project Management Team recommendation and 
consider a recommendation to City of Tacoma City Council. Approval by City Council is 
necessary due to the financial limits involved. 
 

5. City Council will make final decision by Resolution, including contract approval. The 
expected two-year Subarea Planning period begins once the contract has been executed. 
 

B. Stakeholder Advisory Group 

1. The Stakeholder Advisory Group will provide input and feedback as a “sounding board” for 
the Subarea Planning Process and the City during their respective parts of the process. The 
Stakeholder Advisory Group members will also serve as liaisons to the broader stakeholder 
groups they represent. 
 

2. The Stakeholder Advisory Group will number no more than twenty-one individuals. The 
composition of the Stakeholder Advisory Group will consist of the affected communities and 
perspectives listed below. Some of the stakeholder members will be selected by 
governments, associations or organized councils. These organizations will be asked to self-
select a representative to participate in Stakeholder Advisory Group meetings and supporting 
activities. 
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3. The communities and perspectives are identified here: 
 
Adjacent Jurisdictions 

- City of Lakewood (Self-appointed) 
- City of Sumner (Self-appointed) 
- Joint Base Lewis McChord (Self-appointed) 

 
Neighborhoods  

- Northeast Tacoma Neighborhood Council (Self-appointed) 
- New Tacoma Neighborhood Council (Self-appointed) 
- South Tacoma Neighborhood Council (Self-appointed) 

 
Business & Industry  

- Port Tenant (Port appointed) 
- Tideflats Industrial/Non-Port Property (Fife appointed) 
- Energy Company (Self-appointed) 
- Fredrickson Industrial Group (County appointed) 

 
Labor  

- ILWU Local 23 (Self-appointed) 
- Pierce County Building and Construction Trades Council (Self-appointed) 
 

Environmental  
- Wildlife Representative (Tribe appointed) 
- Air Quality Representative (Tacoma appointed) 
- Water Quality Representative (Port appointed) 
- Climate Change Resiliency (Tribe appointed) 

 
Regional Economic  

- Tacoma/Pierce County Chamber of Commerce (Self-appointed) 
- Tacoma/Pierce County Economic Development Board (Self-appointed) 

 
 General  

- Transportation (Fife appointed) 
- Other to achieve balance (Tacoma appointed) 
- Other to achieve balance (County appointed) 

4. Each participating government will have the opportunity to appoint two representatives to the 
Stakeholder Advisory Group (as noted above). The appointments will follow each 
government’s appointment process and each government’s appointment will be considered a 
final decision. The other governments will accept each governments appointee(s). The 
governments have identified broad stakeholder categories with distinct representatives within 
each. Each government will appoint a representative to match the specific defined category. 
The agreed upon goal is to maintain equity among the governments and balance the 
interests among the Stakeholder Advisory Group. 
 

5. These self-selected and government appointed representatives will be recorded by the 
Project Management Team, reviewed by the Staff Leadership Team and then, presented to 
the Steering Committee as the Tideflats Subarea Plan Stakeholder Advisory Group.  
 

6. A schedule for the Stakeholder Advisory Group will be determined based on the project plan 
and milestones.  
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C. Technical Advisors 
 

1. Technical advisors, including representatives from various local, regional, and state 
agencies, may be invited by the Project Management Team to provide technical support. 
Technical advisors include but are not limited to WA State Department of Ecology, 
Washington State Community Trade and Economic Development Board. 

 
2. Transportation issues will be a significant consideration in the Subarea Plan development. 

As the need arises for technical advice, support from the trucking, rail and shipping industries 
will be tapped to provide expertise and guidance to Project Management Team. 
 

D. Public Engagement Plan  

1. Public open houses and other opportunities for public comment will be developed through 
the Public Engagement Plan.  

 
2. The Project Management Team, consultant, and Stakeholder Advisory Group will develop a 

proposed Public Engagement Plan. 
 

3. The Tacoma Planning Commission will review the proposed Public Engagement Plan and 
provide comment to the Project Management Team and consultant. 

 
4. Staff Leadership Team will review and provide input to the Project Management Team and 

consultant and the Steering Committee on proposed Public Engagement Plan.  
 

5. Steering Committee will meet to review the Public Engagement Plan with the Project 
Management Team and Staff Leadership Team. Steering Committee will affirm/approve the 
Plan within 30-calendar days. 
 

IX. Plan Development 

As the Project Management Team and consultants begin the Subarea Plan development, multiple 
work efforts will be undertaken by staff and consultant teams. The breakdown of the Subarea Plan 
development is described in this section. 

To maintain engagement with the participating governments through these multiple work efforts, 
Work Study Sessions on various subjects and key issues will be scheduled to offer the Steering 
Committee, the Stakeholder Advisory Group and the Planning Commission an opportunity to receive 
information and provide feedback. Work Study Sessions will be open to the Public but will not 
receive public comment. Public comment will occur through open house and other public 
opportunities for comment. These public comment events will be developed through the Public 
Engagement Plan. Work Study Sessions will be coordinated between Project Management Team, 
the Staff Leadership Team, Stakeholder Advisory Group and the Planning Commission. Work Study 
Sessions will be open for other elected officials from the participating governments. Throughout the 
Plan development, any changes to written materials shall be presented in both redlined and change 
accepted versions to facilitate efficient review and comment.   
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A. Analysis of Existing Conditions  

The consultant(s) in consultation with the Project Management Team will conduct the 
analysis of existing conditions. Prior to finalizing, the Project Management Team will present 
the analysis of the existing conditions for comment at a meeting of the Staff Leadership 
Team.  
 

B. Visioning of Scope and Goals of Consultant Analysis  

The Steering Committee, Staff Leadership Team, Project Management Team, Stakeholder 
Advisory Group and the Planning Commission will be involved in visioning through Work 
Study Sessions. 
 

C. Identification of Alternatives for Future Development 
 

1. Based on feedback from the Work Study Session(s), consultant(s) will provide revised 
proposed alternatives for future development for review and comment by the Project 
Management Team and Staff Leadership Team, at a meeting held for this purpose. 

 
2. After Project Management Team and Staff Leadership Team review, the Steering Committee 

will review alternatives for future development with the Project Management Team within 30-
calendar days. The Steering Committee will make a recommendation on alternatives 
contained in the proposed Subarea Plan to the City Planning Commission. Each government 
will have the ability to provide joint or separate input within the same 30-calendar days 
period. 

 

D. Evaluation of Alternatives Including Environmental Review 

The consultant(s) with Subarea Project Management Team, and in consultation with Staff 
Leadership will conduct an analysis of existing conditions including environmental review and 
develops draft subarea plan. Prior to finalizing, the Project Management Team will present 
the analysis and draft plan for comment at a meeting of the Staff Leadership Team. 
 

E. Development and Recommendation of the Proposed Subarea Plan  

1. The Project Management Team will present a proposed Subarea Plan to Staff Leadership 
Team for review and advice and to set the Steering Committee Schedule. 

 
2. The Project Management Team will then present the draft proposal to the Steering 

Committee within 30-calendar days. The Steering Committee will review the proposed 
Subarea Plan, affirm the Plan and recommend a final Subarea Plan proposal to the City. 
Each government will have the ability to provide joint or separate written comment within the 
same 30-calendar day period.  

X. Planning Commission Reviews Proposed Subarea Plan and 
Prepares Recommendation to City Council 

If the Tacoma Planning Commission proposes material changes to the Steering Committee’s 
final proposed Subarea Plan, the changes will be provided to the Steering Committee for review 
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and comment, either jointly or separately within a 45-calendar day comment period.  
 
A final recommendation by the Planning Commission will be sent to the City Council and 
provided to each participating government. Each participating government and the Steering 
Committee will have the opportunity, either jointly or separately, to comment on the Planning 
Commission’s Final Recommendation. That comment period will coincide with the 60-calendar 
day period between Planning Commission final recommendation and City Council consideration. 

XI. City Council Review and Decision 

The Tacoma City Council will review the Subarea Plan recommendation by Planning 
Commission.  

If any Tacoma City Council Member(s) propose a material change to the proposed Subarea 
Plan, the proposed change/amendment will be provided to the Steering Committee for review 
and comment, either jointly or separately, within a 45-calendar day comment period. With any 
additional City Council Member(s) proposed material change amendment(s), the review and 
comment process will repeat. 

All participating governments of the Steering Committee will have the opportunity to offer 
comment on any City Council Member(s) proposed amendment. Steering Committee 
governments may submit comments jointly, by agreement, or separately. 

Final City Council adoption of the Subarea Plan, by ordinance, will occur after the final  
45-calendar day comment period.  




