
Authorization Increase Request for the 
Taylor Way and Alexander Avenue Fill 
Area (TWAAFA)

Item No.: 4C
Date of Meeting: July 18, 2019



As referenced in Resolution No. 2018-01-
PT, Exhibit A, Delegation of Authority 
Master Policy, Paragraph IV.B.(2), states 
project costs exceeding $300,000 require 
approval from Port Commission.

Request additional project authorization in 
the amount $212,000, for a total authorized 
amount of $462,000, for the Taylor Way 
and Alexander Fill Area (TWAAFA), Master 
Identification No. 101082.01.

Authorization Increase Request
TWAAFA 
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Background
TWAAFA

• Port Parcel 117, along with several others, is part of a 
50-acre cleanup site known as the Taylor Way and 
Alexander Avenue Fill Area (TWAAFA).

• TWAAFA contamination is attributable to hazardous 
substances contained in imported fill and releases from 
hazardous waste treatment and disposal facilities. 

• PLPs include the former landfill owner, originators of 
hazardous materials placed in the landfill, owners of 
active and abandoned hazardous waste facilities, and 
current property owners.
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TWAAFA Location
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Background
TWAAFA

• In 2016, Ecology issued a draft agreed order requiring the 
completion of a remedial investigation, feasibility study, and 
cleanup action plan.

• A PLP group prepared a Data Gap Work Plan (Work Plan) to 
complete Remedial Investigation in January, 2019.

• Investigation of Parcel 117 has been approved by Ecology as 
an independent action.

• This work will support efforts to develop Parcel 117, as well 
as other contiguous properties which are not part of the 
TWAAFA.     
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TWAAFA Location
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Project Description and Details
TWAAFA

• Enter into Agreed Order and implement an Interim 
Action Plan at 1514 Taylor Way (nearly complete).

• Negotiate Joint Defense, Common Interest 
Agreement and Cost-Sharing Agreement for Pre-
Agreed Order Actions with other PLPs (completed).

• Negotiate Agreed Order between Ecology and the 
other PLPs (not completed).

• Complete Pre-Agreed Order Data Gap Workplan 
(Ecology approval pending).
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Authorization Increase Request
TWAAFA

• This authorization increase includes the 
following Parcel 117 work:  
 Abandon three improperly constructed monitoring wells 
 Drill three (3) deep boreholes with discrete depth groundwater 

sampling for Volatile Organic Chemicals (VOCs), Total Petroleum 
Hydrocarbons (TPH), Semi-Volatile Organic Chemicals (SVOCs), 
Polychlorinated Biphenyls (PCBs) and metals,

 Install three deep groundwater monitoring wells;
 Advance four (4) soil borings within the fill area adjacent to the 

Stericycle facility.  Test soil for VOCs, TPH, SVOCs, PCBs, and 
metals.  Test groundwater for VOCs, TPH, SVOCs, PCBs, metals and 
methane; and

 Two quarterly groundwater monitoring sampling events (seven wells).
 Ecology Reporting and Project Management 
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Parcel 117 Fill Area
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Source of Funds
TWAAFA

• The 2019-2023 Capital Improvement Plan 
allocates $774,000 for this project.

• Project costs will be expensed as incurred 
and are included in the 2019 operating 
budget.
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Financial Summary
TWAAFA

This Request Total Previous 
Requests Total Request Total Project 

Cost Cost to Date Remaining Cost

TOTAL $212,000 $250,000 $462,000 $462,000 $201,282 $260,718

Item
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Sheet1

		Item				Budget Estimate (Level 1)		Cost to Date		Remaining Cost

		DESIGN

				Consultant(s)		$377,576		$343,629		$33,947

				Port Staff		$82,000		$72,791		$9,209

				Permitting		$18,701		$18,701		$0

				Purchase Orders (Guard House/Cameras)		$138,207		$61,020		$77,187

				Misc		$5,000		$438		$4,562

				DESIGN TOTAL		$621,484		$496,579		$124,905



		CONSTRUCTION

				Construction		$2,055,300		$0		$2,055,300

				WSST		$193,198		$0		$193,198

				Consultant(s)		$65,761		$0		$65,761

				Port Staff		$70,000		$0		$70,000

				Permitting		$6,300		$0		$6,300

				Testing & Inspection		$26,700		$0		$26,700

				Procurement/Purchase Orders		$16,410		$0		$16,410

				Misc (incl. contingency)		$383,468		$0		$383,468

				CONSTRUCTION TOTAL		$2,817,137		$0		$2,817,137

		PROJECT TOTAL				$3,438,621		$496,579		$2,942,042





Sheet2

		Item				This Request		Total Previous Requests		Total Request		Total Project Cost		Cost to Date		Remaining Cost

				TOTAL		$212,000		$250,000		$462,000		$462,000		$201,282		$260,718

				CONSTRUCTION		$375,000		$0		$375,000



		PROJECT TOTAL				$587,000		$250,000		$837,000		$462,000		$201,282		$260,718

						Total Project Cost		Cost to Date		Remaining Cost

						$209,100		$183,206		$392,306

						$27,466,700		$70,506		$27,537,206

						$27,675,800		$253,712		$27,929,512
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Project Schedule
TWAAFA

Activity Timeframe
Commission Authorization July 18, 2019
Field Work 2Q2019 - 4Q2019
Ecology Reporting 1Q2020
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Sheet1

		Activity		Timeframe

		Commission Authorization		July 18, 2019

		Field Work		2Q2019 - 4Q2019

		Ecology Reporting		1Q2020
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Conclusion
TWAAFA

Request project authorization in the amount 
$212,000, for a total authorized amount of 
$462,000, for the Taylor Way and Alexander 
Avenue Fill Area, Master Identification No. 
101082.01.
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Authorization Increase Request for the Taylor Way and Alexander Avenue Fill Area (TWAAFA)

Item No.: 4C

Date of Meeting: July 18, 2019
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As referenced in Resolution No. 2018-01-PT, Exhibit A, Delegation of Authority Master Policy, Paragraph IV.B.(2), states project costs exceeding $300,000 require approval from Port Commission.



Request additional project authorization in the amount $212,000, for a total authorized amount of $462,000, for the Taylor Way and Alexander Fill Area (TWAAFA), Master Identification No. 101082.01.



Authorization Increase Request

TWAAFA 
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Background

TWAAFA

Port Parcel 117, along with several others, is part of a 50-acre cleanup site known as the Taylor Way and Alexander Avenue Fill Area (TWAAFA).

TWAAFA contamination is attributable to hazardous substances contained in imported fill and releases from hazardous waste treatment and disposal facilities. 

PLPs include the former landfill owner, originators of hazardous materials placed in the landfill, owners of active and abandoned hazardous waste facilities, and current property owners.
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TWAAFA Location
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Background

TWAAFA

In 2016, Ecology issued a draft agreed order requiring the completion of a remedial investigation, feasibility study, and cleanup action plan.

A PLP group prepared a Data Gap Work Plan (Work Plan) to complete Remedial Investigation in January, 2019.

Investigation of Parcel 117 has been approved by Ecology as an independent action.

This work will support efforts to develop Parcel 117, as well as other contiguous properties which are not part of the TWAAFA.     
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TWAAFA Location
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Project Description and Details

TWAAFA

Enter into Agreed Order and implement an Interim Action Plan at 1514 Taylor Way (nearly complete).

Negotiate Joint Defense, Common Interest Agreement and Cost-Sharing Agreement for Pre-Agreed Order Actions with other PLPs (completed).

Negotiate Agreed Order between Ecology and the other PLPs (not completed).

Complete Pre-Agreed Order Data Gap Workplan (Ecology approval pending).
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Authorization Increase Request

TWAAFA

This authorization increase includes the following Parcel 117 work:  

Abandon three improperly constructed monitoring wells 

Drill three (3) deep boreholes with discrete depth groundwater sampling for Volatile Organic Chemicals (VOCs), Total Petroleum Hydrocarbons (TPH), Semi-Volatile Organic Chemicals (SVOCs), Polychlorinated Biphenyls (PCBs) and metals,

Install three deep groundwater monitoring wells;

Advance four (4) soil borings within the fill area adjacent to the Stericycle facility.  Test soil for VOCs, TPH, SVOCs, PCBs, and metals.  Test groundwater for VOCs, TPH, SVOCs, PCBs, metals and methane; and

Two quarterly groundwater monitoring sampling events (seven wells).

Ecology Reporting and Project Management 
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Parcel 117 Fill Area
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Source of Funds

TWAAFA

The 2019-2023 Capital Improvement Plan allocates $774,000 for this project.

Project costs will be expensed as incurred and are included in the 2019 operating budget.
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Financial Summary

TWAAFA
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Project Schedule

TWAAFA
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Project Schedule contingent on the following:

Ecology approval of IAWP for incorporation into the AO

Lease amendment allowing those pre-construction activities as vetted with Ecology prior to the effective date of the AO (and prior to rent commencement date) at Avenue 55’s cost and risk.  Three 30-day options under Entitlement Period; we are working under the second extension (runs through 6/29).  3rd extension expected (ending 7/29) to satisfy “Agreed Order Condition” waiver fully binding Avenue 55 to long-term lease.  If no AO within Entitlement Period, agreement may terminate, Port refunds 100K of 150K deposit.  
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Conclusion

TWAAFA

Request project authorization in the amount $212,000, for a total authorized amount of $462,000, for the Taylor Way and Alexander Avenue Fill Area, Master Identification No. 101082.01.
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This Request


Total Previous 


Requests


Total Request


Total Project 


Cost


Cost to Date Remaining Cost


TOTAL $212,000 $250,000 $462,000 $462,000 $201,282 $260,718
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			Item						Budget Estimate (Level 1)			Cost to Date			Remaining Cost


			DESIGN


						Consultant(s)			$377,576			$343,629			$33,947


						Port Staff			$82,000			$72,791			$9,209


						Permitting			$18,701			$18,701			$0


						Purchase Orders (Guard House/Cameras)			$138,207			$61,020			$77,187
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			CONSTRUCTION


						Construction			$2,055,300			$0			$2,055,300


						WSST			$193,198			$0			$193,198


						Consultant(s)			$65,761			$0			$65,761
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									$209,100			$183,206			$392,306


									$27,466,700			$70,506			$27,537,206
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Activity Timeframe


Commission Authorization July 18, 2019


Field Work 2Q2019 - 4Q2019


Ecology Reporting 1Q2020
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